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Existing Noise Variance Ends July 13, 2016

Existing Noise Variance Issued March 2012

• Covered all project work, including demolition

• Anticipated completion of demolition in 2015

Need for Additional Noise Variance Coverage

• Project delays due to pontoon repair work extended the overall 

project duration by 17 months 

• Work still to be completed:

– Demolition of old bridge

– Noise wall construction, completion of park and ride

– Slope re-establishment and landscaping



Purpose of Noise Variance Coverage

Potential Daytime Noise Exceeding Threshold

• Most daytime work is within allowable limits

• May be periodic noise that exceeds limits, especially at properties immediately 
adjacent to existing bridge East Approach, within 50-100’ 

Potential Contingency Night Work

• No night demolition work is planned

• Night time staging will occur (barge and equipment movement)

• Some night construction for noise walls/park & ride during lane closures

• Night demolition work may be necessary as contingency if schedule delays

• Limited night work may be necessary to fit work within National Marine 
Fisheries Service (NMFS) Permit fish windows or storm seasons





Demolition Activities

• East Transition Span Removal  June 2016

• East Approach Demolition  May - Sept 2016

• Remove Superstructure from Pontoons June – Sept 2016

• Float Out Pontoons  Aug – Nov 2016 

• Demo Concrete for Transportation*  June – Nov 2016

• Remove Anchor Cables  Dec 2016 

• Planned completion - December 2016

*Concrete from demolished structures will be broken up to separate rebar, and to create 
chunks that can be transported by truck.  Concrete breaking will occur on the structures or 
in barges on the lake within the project limit.  Pontoon superstructure demolition will occur at 
the East Side Staging Area.  Debris will be barged to Kenmore and transloaded to trucks for 
transportation to the recycling facility.  Debris from the East Approach upland area will be 
trucked from the site. Pontoons will be floated whole out the locks.



Non-Demolition Construction Activities

• Noise Wall Construction  May - Oct 2016

• Park and Ride Area Construction Finishing Aug - Sept 2016

• Slope Reestablishment and Landscaping  Sept - Oct 2016

• Anchor Cable Work  July – Dec 2016 



Noise Minimization Measures 

All requirements of updated Construction Mitigation Plan and 2012 Noise 
Variance will be followed.  Best available minimization and mitigation 
measures will be used, including:

• Electric tools/equipment where possible, minimize generator use

• Mufflers on all equipment, ambient back up alarms, regular equipment 
inspections

• When feasible, limit high noise activities to daytime, and complete noisiest night 
work before midnight

• Locate stationary equipment as far from noise-sensitive properties as possible, 
use noise mitigation blankets/barriers as feasible

• Prohibit unnecessary idling and tailgate banging

• Majority of demolition debris will be hauled offsite on barges not through Medina



• Provide construction and demolition schedules to City monthly

• Notify impacted residents at least 7 days in advance of planned 

night work

• Continue existing 24-hr construction hotline for community concerns

• Maintain construction log to use if necessary to identify activities or 

equipment of concern, and facilitate quick resolution of issues

• Continue conducting noise monitoring during nighttime construction 

activity, provide quarterly reports to City

Notification, Hotline and Monitoring 
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• Permissible sound levels for construction activity:

– 7:00am to 10:00 pm weekdays, 9:00am to 10:00pm weekends = 80 dB(A)

– 10:00pm to 7:00am weekdays, 10:00pm to 9:00am weekends = 45 dB(A)

• Estimated peak noise levels fall as distance from activity increases:

Estimated Peak Noise Levels 



Construction Areas and Offset Distances


